
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:21 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 165 Date: 26-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 717

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

A) WELDING:
Changing the pin connection of the PWS guide beam frames to the supporting bracket is being continued,
this is a time consuming process. The connection between different pieces of the PWS guide beam is
done by providing bolted top and bottom flange plates at the shop. Since this type of connection will cause
difficulty in hauling the PWS, all these connection are being changed to a groove weld type connection
which will result in a smooth transition from one piece to the other. Other detailed welding also is being
continued, such as welding of the washers of the brackets attached to the pier W2 wall. Considerable
modifications on the shop structure are being performed.

B) INSTALLATION:

-Installing the pieces to the frames of saddles which are going to be used for the positioning PWS inside
the saddles is being continued. The ABF crew has to assemble temporary scaffolding at the East Saddle in
order to put in place the HSS 76x76x4.8 Piece and the attaching angle to the saddle (Drawing sheets No.
DE419HT and DE419JT of the submittal ABF-SUB-2171R01).

-The South Tramway Haul Rope Deflection Sheave Structure at pier W2 assembled by pieces in
position and the North one is assembled partially, Drawing sheet No. DE425AF of the submittal ABF-SUB-
2312R00. Mr. Adam Reeve, the ABF Engineer, was guiding the crew in this assembly process.

2- The ABF crew drilled holes for the anchorage of the Tramways on the deck of pier W2.
3- The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system

A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
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- Rogelio Ruiz
- John Power
- Rigoverto Garcia
- Kevin Alger (Crane Operator)

B) Welding Crews
- Salvador Sandoval
- Michael Jimenez
- Erick Sparks
- Ian Murphy
- Rick Clayborn
- Paul Fambrini

C) Drilling Holes
- Morris Roberson

ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Miller Welding Machine (ABF002343)
Lincoln welding Machine (ABF002082

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0160406

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0150406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

RICK CLAYBORN 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

8.00

002242

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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